ICT Program Risk Management: Asian High-Profile Mega Project Success Stories

SoonKheng Khor PMP
Regional Director, Asia Pacific
PMI IT & Telecom SIG
Regdir-asiapac@pmi-ittelecom.org





(www.pmi-ittelecom.org)

Scope

- Targets highly knowledgeable and experienced project management and technology professionals in the Information Technology and Telecommunications industries. Our members are leaders of technically advanced projects that involve both Information Technology and Telecommunications.
- Serves the needs of project managers in which information technology and telecommunications are central to the business
- Network with those dealing with **advanced technologies and approaches** (SOA, SAAS, outsourcing, VOIP, Web 2.0, etc.),

Services

Webinars-Virtual Forum -- Quarterly Newsletter -- Monthly Communiqué



http://www.MITPM.org











The 4th ANNUAL INTERNATIONAL MASTERING IT PROJECT MANAGEMENT 2008 Setting the Global Benchmark

Sheraton Subang Hotel & Towers, Malaysia









PMI IT & Telecom SIG



Program Consultant for the China



Prof. Hubert Vaughan, PMP® Mark Lurch, PMP® Past Chair, Galileo Navigation Satellite PMLIT & Telecom SIG



For more information visit www.mitpm.org or email: info@mitpm.org











Low costs but high tech: Motorola's way

PMI° 2008 ASIA PACIFIC

"PMI" is a registered trade and service mark of the Project Management Institute, Inc. © 2008 Permission is granted to PMI for Congress attendee use only

What I'll Be Covering...


- Context of Risk Management Case Studies
- PMBOK® Risk Management
- Examples
- Issues and Challenges
- Summary



5 High Profile-Multi Billion-Mega Programs in Asia



Traditional Airport System Environment



Integrated Airport System Environment



Top 3 Challenges and Risks


1.

2.

3.




Program Life Cycle Challenges / Risks



What I'll Be Covering...

- Context of Risk Management Case Studies
- PMBOK® Risk Management
- Examples
- Issues and Challenges
- Summary







Scope Mgt. Time Mgt. Cost Mgt. Quality Mgt.



Stakeholder needs and expectations Project Management Integration

Tools & Techniques



Project Success

HR Mgt. Comm. Mgt.

Risk Mgt.

Procure.
Mgt.

Knowledge Areas

Project Life Cycle

PMI Global Congress ASIA PACIFIC 2008

"PMI" is a registered trade and service mark of the Project Management Institute, Inc.
© 2008 Permission is granted to PMI for Congress attendee use only

What I'll Be Covering...

- Context of Risk Management Case Studies
- PMBOK® Risk Management
- Examples
- Issues and Challenges
- Summary



High Impact Risk Areas

R1.Program scope may be too large or complex for a non-negotiable deadline.

R6.1 The ICT program may be delayed because others

Area 2 Area 1 Area 3 Market Scope Resources **Factors** Area 6 Area 4 Area 5 **Technology** Logistics -Schedule Area 7 Area 9 Area 8 Roles & Life Cycle Commercial Responsibility

R4.1 Program
Deliverables
may not meet
Life and
Mission
Critical
Specification

R8.2 New <u>currency exchange policy</u> may be introduced by Government

PMI*
GODALC
ASIA PACIFIC

"PMI" is a registered trade and service mark of the Project Management Institute, Inc.

Case #1: Mitigate Multiple Risks via Single Response

Risk Statements

R1.1 Program scope may be too large or complex for a <u>non-negotiable deadline</u>.

R6.1 The ICT program may be delayed because of others

R4.1 Program
Deliverables may not meet <u>Life and Mission</u>
Critical Specification

Risk Response

MITIGATE

INTEGRATION LAB

Investment – Mini Airport

- -Enhanced Testing Methodologies
- -Brought forward activities usually done at site to lab.

Benefits

Major construction delay has minimum impact to software Testing and Integration activities

Troubleshooting made easy in Lab versus Site.

Smooth Airport opening supported by stable Integrated Airport System

stered


e, Inc.

ASIA PACIFIC 2

2008

Case #2 : Exploit Single Risk (Opportunity) via Multiple Responses

Background: Chinese RMB has been pegged to USD for years. In 2005, SK participated in a project planning session conducted by customer, a major concern (risk?) that has been identified was that the RMB may be UNPEGGED against the USD during the 3 years program implementation. The customer believed that the RMB would go from RMB8.10 to RMB7.5 over the 3 years period if the UNPEGGING ever took place.



2008

"PMI" is a registered trade and service mark of the Project Management Institute, Inc.
© 2008 Permission is granted to PMI for Congress attendee use only

What I'll Be Covering...

- Context of Risk Management Case Studies
- PMBOK® Risk Management
- Examples
- Issues and Challenges
- Summary



Issues and Challenges


- Lack of Complex Program /Project Management Knowledge and practical Risk Mgmt experiences
 - "Paper talk", Copy & Paste
 - Project Visibility and Transparency , Fast track & Nonnegotiate deadline
 - Politics and national pride

Organization

- Investment (e.g 'Paper' Lab)
- Complex Stakeholders Relationship (risk identification)

Risks you'll never find in Risk Register!!

Complex Stakeholders Relationship



2008

ASIA PACIFIC

Sub-contractoristered trade and service mark of the Project Management Institute, Inc.

© 2008 Permission is granted to PMI for Congress attendee use only

Risk Identification

- You know what you know
- Know what you don't know
- Don't know what you should know
- Don't know what you don't know
- Don't know what you don't know but you pretended that you know
- Thought you knew it, but you don't





Risks you'll never find in Risk Register!!

- SK
 - Keywords: Firewall, traffic, bandwidth
 - Cross Industries Risk
- James
 - Keyword: "Lunch time"
 - Cross Cultural Risk,
 Inter-personal Risk

- Bob
 - Keywords: "off the record"
 - Communication Risk
- Peter
 - Keyword: "Airport or Airports"
 - Multi languages Risk

Perhaps, you may

• SK

- Keywords: Firewall, traffic, bandwidth
- Cross Industries Risk
- "ICT Project in Construction environment"

James

- Keyword: "Lunch time"
- Cross Cultural Risk, Interpersonal Risk
- "willing to change (humble, communication), cultural preparation class, seek help from someone understand both worlds

Bob

- Keywords: "off the record"
- Communication Risk
- "don't assume, seek clarification and reconfirmation"

Peter

- Keyword: "Airport or Airports"
- Multi languages Risk
- "Multi-lingual PM and legal personal"




No 'One Shoe Fits All' Solution























One Team Multi Approaches

PINIT IS a registered trade and service mark of the Project Management Institute, Inc.

© 2008 Permission is granted to PMI for Congress attendee use only

Summary

- Lessons Learnt (Official / Unofficial)
- No "One Shoe Fits All" solution
 - Adjust according to the Size, Complexity,
 Experience, Skill Level of the Stakeholders.
- Been There Done That

